















ANNEX B Work-plan

Act. no.	Activity Project Implementation Year	1	2				3	
		Mar '19 - May '19	June '19- Aug '19	Sept '19 - Nov '19	Dec '19 - Feb '20	Mar '20 - May '20	June '20-Aug '20	Sept '20 - Nov '20
1	Prioritise technologies							
2	Participate in Regional Capacity Building workshops <ul style="list-style-type: none"> • August 2019 • April 2020 							
3	Finalise the prioritised technologies report (TNA report)							
4	Identify barriers and develop an Enabling Framework for transfer, deployment and diffusion of prioritised technologies							
	(a) Finalise the BA&EF report							
5	Preparation of TAP + project ideas report							
6	Seek political endorsement and integration of the TAP into national energy policy/ development plans							
	Finalise TAP + project ideas report							
7	Participate in Global Workshop							
8	Develop sector policy briefs							
9	National round table event							
10	Develop project concept							
11	Prepare and implement launching workshop							
12	Prepare and submit the Final Report							